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Great Streets Overview 

Upcoming: Bank and Cherry

Underway: Main St

Completed: St Paul St



Schedule

All Dates are projected and subject to change: 

▪ 2025: 60% Plans and Right-of-way
–Individual business owner meetings 

▪ 2026: 90% Plans and anticipated construction bidding in 
the fall 

▪ 2027: Anticipated construction start 

▪ 2029: Anticipated construction completion 



Construction Options

These are some considerations. We want your input:

▪ Complete new blocks of Pine and St Paul first 

▪ Leave one lane open on each street 

▪ Night work 

▪ Isolated winter work vs winter shut down

▪ Reopening street closures nights and weekends

▪ Isolated full street closures only when necessary 



Coordination

▪ GMT Schedules and Routes 

▪ Parking opportunities 

▪ Business hours of operation and access 

▪ Public building access 

▪ Private utilities 

▪ Church Street Marketplace rebricking 



Overall Project Schedule

▪ Project Kickoff

▪ Project Concepting

▪ Project Design

▪ Construction Start

▪ Construction Completion

November 2021

November 2021 – March 2022

March 2022 – July 2023

December 2023

Fall 2026



Anticipated Construction Schedule

All dates are projected and subject to change: 

▪ Aug 15, 2025: Entire project area opens nights and weekends*
*Occasional targeted night/weekend closures possible for specific work types

▪ Nov 2025: Anticipated Winter Shut Down (construction stops)*
*Potential for some low impact construction to continue (signal instillation)

▪ April 2026: Construction restarts

▪ Nov 2026: Contract end date

2025 Construction Milestones: 

▪ Pavement from Pine – S Willard and on lower Church

▪ Hardscape (sidewalk, surface features) will continue eastward on Main



Original Main Street Concept (2016)



Open Discussion




